

>





Projects / QA Testing Simulation - To Do List App / Reports **Sprint burndown chart**

> How to read this report




Sprint		Estimation field	
Login	~	Work item count	•••

Guideline

Date - July 21st, 2025 - July 28th, 2025

Remaining work

Sprint goal - Test login functionality



Report: Login

*Work item added after sprint start

						Change
Date 1	Kev	Summary	Work	Epic	Details of scope	in
	-	•	type	•	change	
						estimation



There have been no scope changes this sprint

Incomplete work items

View in All work navigator

Key	Summary	Work type	Epic	Status	Assignee	Work item count
QTS-9 ☑	Task3 - Automation - Login Form Te	✓ Task		то		1

Completed work items

View in All work navigator

Key	Summary	Work type	Epic	Status	Assignee	Work item count
QTS-7 🖸	Task1 - Manual Test - Successful Lo	✓ Task		DONE	RR	1
QTS-8 [₫	Task2 - Manual Test - Invalid Passw	✓ Task		DONE	RR	1

Key	Summary	Work type	Epic	Status	Assignee	Work item
		турс				count



No work items have been completed outside of the sprint