

>






Projects / QA Testing Simulation - To Do List App / Reports


# Sprint burndown chart

> How to read this report





Date - July 21st, 2025 - August 4th, 2025



**Report: Registration** 

\*Work item added after sprint start

Scope changes log

View in All work navigator

Work type

Epic

Details of scope change

Change in estimation



#### There have been no scope changes this sprint

# Incomplete work items

## View in All work navigator

Key	Summary	Work type	Epic	Status	Assignee	Work item count
QTS-6 ☑	Task3 - Automation - Registration f	✓ Task		то		1

# Completed work items

### View in All work navigator

Key	Summary	Work type	Epic	Status	Assignee	Work item count
QTS-5 [Z	Task2 - Manual Test - Invalid email f	✓ Task		DONE	RR	1
QTS-4 🔼	Task1 - Manual Test - Valid user reg	✓ Task		DONE	RR	1

Work items completed outside of sprint

Key Summary Work type Epic Status Assignee item count



No work items have been completed outside of the sprint