

Login

>





Projects / QA Testing Simulation - To Do List App / Reports

Burnup report

> How to read this report







Work item count

Estimation field

•••

Date - July 21st, 2025 - July 28th, 2025

Sprint goal - Test login functionality

Completed work


Number of work items completed this sprint

Guideline

Ideal burn rate

Work Scope

Number of work items to be completed this sprint



Date

Date	Event	Work item	Completed	Scope
Mon, Jul 21 2025,	Sprint started	QTS-7 Task1 - Manual Test - Successful Login	0	3

Date	Event	Work item	Completed	Scope
8:28pm		QTS-8 Task2 - Manual Test - Invalid Password QTS-9 Task3 - Automation - Login Form Test		
Mon, Jul 21 2025, 8:29pm	Work item completed	QTS-7 Task1 - Manual Test - Successful Login	0 -> 1	3
Mon, Jul 21 2025, 8:29pm	Work item completed	QTS-8 Task2 - Manual Test - Invalid Password	1 -> 2	3
Mon, Jul 21 2025, 8:30pm	Sprint completed	QTS-7 Task1 - Manual Test - Successful Login QTS-8 Task2 - Manual Test - Invalid Password QTS-9 Task3 - Automation - Login Form Test	2	3